CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00123
TITLE: AT&T, PG&E Service Disconnect Fees DATE: 12/7/2016
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Ghassan Arigat
Tutor PerinifZachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721
DESCRIPTION OF CHANGE:

This change order compensates the Contractor for utility disconnection fees incurred from PG&E and AT&T prior to the
Contractor’s demolition activities.

EXTRA WORK AT TIME & MATERIALS

This work shall be performed as “Time and Materials” and shall be in accordance with HSR 13-06 - Book 2, Part B, General
Provisions, Section 17.9 "Time and Materials Change Orders".

The Contractor shall submit PG&E and AT&T invoices on a monthly basis. The Contractor shall be entitled to a 5%
payment mark up on the invoiced price with no additional markups aflowed therefor.

The total estimated cost for this change order shall be $3,000,000.00.

The Contractor shall notify the Authority when 75% of the allocated amount of $3,000,000.00 has been expended and shall
provide to the Authority a detailed estimate depicting the dollar amount required to complete the remaining work.

TIME ADJUSTMENT:

Any delay due to this change order, if any and if determined to be a controlling operation, shall be evaluated under a
separate change order in accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption
Damages,” of the General Provisions.
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Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor’s Sworn Certification _
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, execuied in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of fime and/or compensation requested accurately reflects the appropriate adjusiments and includes all
known and anticipated impacts or amounts that may be incurred as a resuit of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is faisely represented.

Subcontractor's Sworn Certification(s):

Attached as _[indicate "none" if no
such Subcontractors are invoived] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by” \ _
Signature ‘ \" Date
‘ Ghassan Arigat — Interim Project Manager/Director [q,{
Californla High-Speed Rail Authority
Submitted by
Si Date
John C. Lee - D-B Oversight Manager
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' Date
Hugo Mejia - Design & Construction Manager
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i Terry Ogle — Director of Design & Construction | Date
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